
Updated 8/11/2016 

CMAQ/TAP Cost Change Request Form 
 

Project Identification 
 
TIP ID 02-14-0003 Sponsor Village of Skokie 

Project Location Description Church Street from Linder Avenue to McCormick Blvd 

 
Currently Programmed Funding – Before cost change(s) 
 
Phase Programmed 

FFY 
Programmed 
Total Cost 
($000’s) 

Programmed 
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG1        
ENG 2 2020 42.848 32 80 CMAQ Village  
ROW        
CONST 2021 550 440 80 CMAQ Village  
CE        
Total        

 
Actual/Estimated Costs and Schedule – Including cost change(s) 
 
Phase Starting FFY Current Total 

Cost ($000’s) 
Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
federal 
authorization 
date** 

ENG1        
ENG 2 2020 166.342 133.07 80 CMAQ Village 01/2020 
ROW        
CONST 2021 1,100 338.93 31 CMAQ Village 01/2020 
CE        
Total        

 

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed  
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG        
IMP        
Total        

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
FTA Grant 
approval 
date*** 

ENG        
IMP        
Total        



Updated 8/11/2016 

 
 
Requested Cost Changes (+/-) 
 

Check all that apply:   Cost Increase      Transfer of Funds      Reinstatement of Deferred Funds 
 
Phase Starting 

FFY 
Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ  Funds($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG1      
ENG 2 2020 123.49 101.07 80 CONST 
ROW      
CONST 2021 550 -101.07 31 ENG 2 
CE      
Total      
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ Funds ($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG      
IMP      
Total      
 
Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 
Additional scope includes road diet and new traffic signals at 3 intersections to accommodate bike lanes. 
 
 
 
 
State and Federal Project Information 
 
Select One. 

 State/Federal Project or Grant Numbers Provided Below 
 Most recently approved PPI Form Attached 
 Local Agency Agreement Attached        

 
Phase State Job Number 

X-00-000-00 
Federal Project Number 
XXX-0000(000) 

FTA Grant Number  
IL-XX-XXXX-XX 

ENG1 P-                  
ENG 2 D-                  
ROW R-                  
CONST C-                  
    ENG                       
IMP                       
 
Additional Comments 
      
 
  



Updated 8/11/2016 

CMAQ/TAP Scope Change Request Form 
 

Project Identification 
 

TIP ID 02-14-0003 Sponsor Village of Skokie 

Project Location Description Church Street from Linder Avenue to McCormick Blvd 
 

 
Revised Project Scope 
 

Adding road diets and new traffic signals at Gross Point Road, Skokie Blvd and 
Niles Center Road to accommodate proposed bike lanes.  This will allow standard 
width bike lanes with buffers in lieu of shared lanes. 
 
 
 
 
 
 
Changes to Location/Limits (if applicable)       N/A 
☐ Map Attached 
 
Name of Street or Facility to be Improved 
      

Marked Route # 
      

North/West Reference Point/Cross St/Intersection 
       

Marked Route # 
      

Municipality & County 
      

South/East Reference Point/Cross St/Intersection 
       

Marked Route # 
      

Municipality & County 
      

Other Project Location Information 
      
 
Changes to Emissions Benefit Analysis (not required of TAP projects) 
 
☒The proposed scope change will not affect the emissions benefits of the project.   
☐The proposed scope change will affect the emissions benefits of the project – continue to next page. 
 
Cost/Schedule Changes 
☒ The scope change will result in a cost change. A Cost Change Request form was submitted. 
☐ The scope change will result in a schedule change.  A Schedule Change Request form was submitted. 
 
Additional Comments 
      
 
 
 
 



Updated 8/11/2016 

CMAQ/TAP Cost Change Request Form 
 

Project Identification 
 

TIP ID 03-18-0002 Sponsor Village of Schaumburg 

Project Location Description North Side of IL 72/Higgins Rd. from 0.25 mi west of Plum Grove Rd. to 0.13 
mi east of Plum Grove Rd. 

 
Currently Programmed Funding – Before cost change(s) 
 

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed 
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG1  57.088 0 0  Local  
ENG 2 2019 59.89 33.6 56 TAP-L Local  
ROW N/A N/A N/A N/A N/A N/A  
CONST 2020 665 532 80 TAP-L Local  
CE 2020 100.5 79.8 80 TAP-L Local  
Total  882.478 645.4 73    

 
Actual/Estimated Costs and Schedule – Including cost change(s) 
 

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
federal 
authorization 
date** 

ENG1  57.088 0 0  Local  
ENG 2 2019 59.89 33.6 56 TAP-L Local 3/11/2019 
ROW N/A N/A N/A N/A N/A N/A N/A 
CONST 2020 690 552 80 TAP-L Local 6/12/2020 
CE 2020 100.5 79.8 80 TAP-L Local 6/12/2020 
Total  907.478 665.4     

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed  
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG        
IMP        
Total        

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
FTA Grant 
approval 
date*** 

ENG        
IMP        
Total        



Updated 8/11/2016 

 

 
 
Requested Cost Changes (+/-) 
 

Check all that apply:   Cost Increase      Transfer of Funds      Reinstatement of Deferred Funds 
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ  Funds($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG1      
ENG 2      
ROW      
CONST 2020 25 20 80  
CE      
Total  25 20 80  

 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ Funds ($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG      
IMP      
Total      

 
Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 

Lowest responsible bidder from June 12, 2020 letting was approximately $25,000.00 higher than 
programmed cost. 
 
 
 

 
State and Federal Project Information 
 
Select One. 

 State/Federal Project or Grant Numbers Provided Below 
 Most recently approved PPI Form Attached 
 Local Agency Agreement Attached        

 
Phase State Job Number 

X-00-000-00 
Federal Project Number 
XXX-0000(000) 

FTA Grant Number  
IL-XX-XXXX-XX 

ENG1 P-                  
ENG 2 D-                  
ROW R-                  
CONST C-91-201-19 IU2G(914)       
    ENG                       
IMP                       

 
Additional Comments 

      



Updated 8/11/2016 

CMAQ/TAP Schedule Change Request Form 
 

Project Identification 
 

TIP ID 09-19-0007 Sponsor City of Aurora 

Project Location Description Montgomery Rd and Hill Avenue Intersection 

 
Currently Programmed Schedule 
 

Phase Programmed 
FFY 

ENG1 N/A 
ENG2 2021 
ROW 2022 

CONST 2023 
 

Phase Programmed 
FFY 

ENG       
IMP       

  
Requested Schedule 
 

Phase Starting FFY Actual or 
Anticipated 
Authorization 
Date 

ENG1 N/A       
ENG2 2020 Q3 2020 
ROW 2022 Q2 2022 

CONST 2023 Q2 2023 
 

Phase Starting FFY Actual or 
Anticipated 
Authorization 
Date 

ENG             
IMP             

 
Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 
 

      
 

 
Additional Comments 
 

This change is ready to go in the eTIP. (Currently denied until the next CMAQ PSC) Request was made 
by IDOT to move ENG2 up to FY20. 
 
 
 
 
 
 
 

 



Updated 8/11/2016 

CMAQ/TAP Cost Change Request Form 
 

Project Identification 
 

TIP ID 12-14-0016 Sponsor Will County Forest Preserve 

Project Location Description Black Rd from DuPage River Trail to Rock Run Trail (Bike Trail Bridge Over DuPage 
River and Interstate 55) 

 
Currently Programmed Funding – Before cost change(s) 
 

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed 
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG1 2015 100.6 80.5 80 STP LOCAL  
ENG 2 2017 208.6 166.5 80 STP LOCAL  
ROW N/A N/A N/A N/A N/A N/A  
CONST 2019 2010.1 1607.0 80 TAP LOCAL  
CONST 2020 935.2 748.2 80 TAP LOCAL  
CE 2019 259.5 207.6 80 TAP LOCAL  
CE 2020 55.8 44.7 80 TAP LOCAL  
Total  3569.8 2854.5 80    

 
Actual/Estimated Costs and Schedule – Including cost change(s) 
 

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
federal 
authorization 
date** 

ENG1 2015 100.6 80.5 80 STP LOCAL  
ENG 2 2017 208.6 166.5 80 STP LOCAL  
ROW N/A N/A N/A N/A N/A N/A N/A 
CONST 2019 2010.1 1607.0 80 TAP LOCAL  
CONST 2020 1128.6 902.9 80 TAP LOCAL  
CE 2019 259.5 207.6 80 TAP LOCAL  
CE 2020 55.8 44.7 80 TAP LOCAL  
Total  3763.2 3009.2 80    

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed  
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG        
IMP        
Total        

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
FTA Grant 



Updated 8/11/2016 

 

 
 
Requested Cost Changes (+/-) 
 

Check all that apply:   Cost Increase      Transfer of Funds      Reinstatement of Deferred Funds 
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ  Funds($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG1      
ENG 2      
ROW      
CONST 2020 193.4 154.7 80  
CE 2020 0 0   
Total  193.4 154.7   

 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ Funds ($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG      
IMP      
Total      

 
Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 

IDOT is requiring a rebuild of the I-55 HMA Shoulder in order to stage traffic as shown in the 
Maintenance of Traffic Plans; this traffic shift is required due to heavy equipment staging in the center 
median.  This work was not a part of the original contract and will be completed in 2020.    

 
State and Federal Project Information 
 
Select One. 

 State/Federal Project or Grant Numbers Provided Below 
 Most recently approved PPI Form Attached 
 Local Agency Agreement Attached        

 
Phase State Job Number 

X-00-000-00 
Federal Project Number 
XXX-0000(000) 

FTA Grant Number  
IL-XX-XXXX-XX 

ENG1 P-91-457-14 TE-00D1(973)       
ENG 2 D-91-457-14 CMM-TE-00D1(974)       
ROW R-                  
CONST C-91-457-14 31H8(352)       
    ENG                       
IMP                       

approval 
date*** 

ENG        
IMP        
Total        
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